
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/21/2018

ESTIMATE SUMMARY 09:29:56

CONTID: C22484         ESTIMATE NO: 0002 PROG 2005

PCN: 22484-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70B&Z GJ PHASE 1 ADA RAMPS PERCENT TIME:

PROJECT NO: NHPP070A-032                  

I-70B & Z GRAND JCT PH 1 ADA RAMPS

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

KSK, LLC PAY PERIOD ENDING

P.O. Box 4768 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Grand Junction CO 81502     (970)260-3377 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 523,060.00 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 488,000.00 NON-PARTICIPATING 94,002.17

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,213.28

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

26.00

WORK DAYS

WORK DAYS

21.51%

410,542.98

94,002.17

94,002.17

91,788.89

$

$

$

$

1,500.00

111,017.02

112,517.02

0.00

112,517.02

-2,768.73

0.00

109,748.29

0.00

AMOUNT DUE 109,748.29 91,788.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 91,788.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

19.5 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/19/2018

11/19/2018

12/21/2018

09/20/2018

10/05/2018

11/02/2018

11/19/2018
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PCN: 22484-BID    ESTIMATE RUN 12/21/2018

PROJECT: NHPP070A-032                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:29:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Sidewalk 95.000

208.000

202-00200  
 

8,181.00303.000

5,616.00

815.000

SY  

27.00000

0010 Removal of Curb and Gutter 133.000

199.000

202-00203  
 

4,648.00332.000

2,786.00

890.000

LF  

14.00000

0015 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

30.000

SY  

75.00000

0020 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

220.000

SF  

4.00000

0025 Removal of Pull Box 0.000

2.000

202-00827  
 

200.002.000

200.00

15.000

EACH

100.00000

0030 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

40.000

HOUR

75.00000

0035 Erosion Control (Curb Ramp) 6.000

14.000

208-00090  
 

6,000.0020.000

4,200.00

131.000

EACH

300.00000

0040 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

8.000

EACH

200.00000

0045 Grinding: Sidewalk and/or Curb Ramp Repair 61.000

0.000

210-02804  
 

274.5061.000

0.00

852.000

LF  

4.50000

0050 Environmental Health and Safety Management 0.000

0.400

250-00010  
 

4,800.000.400

4,800.00

1.000

L S 

12,000.00000

0055 Monitoring Technician 6.000

18.000

250-00050  
 

1,920.0024.000

1,440.00

131.000

HOUR

80.00000
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PCN: 22484-BID    ESTIMATE RUN 12/21/2018

PROJECT: NHPP070A-032                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:29:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Health and Safety Officer 4.000

3.000

250-00110  
 

1,050.007.000

450.00

40.000

HOUR

150.00000

0065 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

250.000

TON 

25.00000

0070 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

30.000

SY  

10.00000

0075 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

1.00000

0080 Concrete Sidewalk 0.000

18.000

608-00000  
 

1,224.0018.000

1,224.00

256.000

SY  

68.00000

0085 Concrete Curb Ramp 12.000

201.000

608-00010  
 

23,430.00213.000

22,110.00

761.000

SY  

110.00000

0090 Detectable Warnings 0.000

149.000

608-00015  
 

11,324.00149.000

11,324.00

588.000

SF  

76.00000

0095 Curb and Gutter Type 2 (Section II-B) 0.000

22.000

609-21020  
 

726.0022.000

726.00

115.000

LF  

33.00000

0100 Type One Pull Box 0.000

2.000

613-07001  
 

1,400.002.000

1,400.00

15.000

EACH

700.00000

0105 Mobilization 0.000

0.241

626-00000  
 

20,226.170.241

20,226.17

1.000

L S 

83,926.00000

0110 Public Information Services (Tier IV) 0.020

0.200

626-01104  
 

3,300.000.220

3,000.00

1.000

L S 

15,000.00000
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PCN: 22484-BID    ESTIMATE RUN 12/21/2018

PROJECT: NHPP070A-032                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:29:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

248.000

SF  

18.00000

0120 Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

29.000

EACH

720.00000

0125 Flagging 19.250

56.250

630-00000  
 

604.0075.500

450.00

1,400.000

HOUR

8.00000

0130 Traffic Control Inspection 4.000

10.000

630-00007  
 

1,260.0014.000

900.00

30.000

DAY 

90.00000

0135 Traffic Control Management 3.000

15.000

630-00012  
 

11,880.0018.000

9,900.00

75.000

DAY 

660.00000

0140 Barricade (Type 3 M-A) (Temporary) 4.000

0.000

630-80335  
 

40.004.000

0.00

8.000

EACH

10.00000

0145 Pedestrian Barricade (ADA) 100.000

101.000

630-80340  
 

6,030.00201.000

3,030.00

402.000

LF  

30.00000

0150 Construction Traffic Sign (Panel Size A) 21.000

0.000

630-80341  
 

210.0021.000

0.00

84.000

EACH

10.00000

0155 Construction Traffic Sign (Panel Size B) 6.000

0.000

630-80342  
 

60.006.000

0.00

24.000

EACH

10.00000

0160 Portable Message Sign Panel 1.500

0.000

630-80355  
 

1,050.001.500

0.00

3.000

EACH

700.00000

0165 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

1.000

630-80357  
 

220.001.000

220.00

3.000

EACH

220.00000
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PCN: 22484-BID    ESTIMATE RUN 12/21/2018

PROJECT: NHPP070A-032                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:29:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Traffic Cone 37.500

0.000

630-80380  
 

37.5037.500

0.00

150.000

EACH

1.00000

0175 Stackable Vertical Panels 15.000

0.000

630-80393  
 

75.0015.000

0.00

60.000

EACH

5.00000

0180 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0185 F/A Partnering 846.850

0.000

700-70011  
 

846.85846.850

0.00

5,000.000

F A 

1.00000

0190 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0195 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 111,017.0294,002.17521,560.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0200 Sanitary Facility 1.000

0.000

620-00020  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

CAT 1,500.000.001,500.00CURRENT AMT0400 $ $ $

$ 112,517.0294,002.17$523,060.00$CURRENT AMTPROJECT TOTAL


